Message

From: Moore, Susan/SEA [Susan.Moore@jacobs.com]

Sent: 5/17/2018 3:49:13 PM

To: Cerise, Kathy [fo=Exchangelabs/ou=Exchange Administrative Group
(FYDIBOHF23SPDLT)/cn=Recipients/cn=3ccf3f66d09943fe914be271fc992084-Hernandez, Kathryn]

Subject: RE: Schedule - Quendall

Attachments: Quendall PDE Schedule 2018-05-16a.pdf

Got it.

We had our PDE kick-off call with Savron yesterday and here is the prelim schedule we are working with for that.

Looking at being in the field last week in June to begin a week of drilling, followed by two weeks of
constructing/commissioning the equipment, burn test to start July 20 and run for 10 days.

Savron asked if they could have some of their local Geosyntec staff come out for a site visit. We said yes, need a week
notice to let owners know. OK?

--SM

From: Cerise, Kathy [mailto:Cerise.Kathryn@epa.gov]
Sent: Thursday, May 17, 2018 8:42 AM

To: Moore, Susan/SEA <Susan.Moore@jacobs.com>
Subject: [EXTERNAL] RE: Schedule - Quendall

Just that, that is the schedule management has, so | am trying to push reviews etc to make the 8/15 release.

From: Moore, Susan/SEA [mailto:Susan. Moore@iacebs.com|
Sent: Wednesday, May 16, 2018 9:49 PM

To: Cerise, Kathy <Cerise Kathryn@epa.gov>

Subject: FW: Schedule - Quendall

Kathy — Below is what you sent me Monday that | filled out a little more. | assume this still stands? Not sure what | was
supposed to interpret from your forwarded email from Ted? I'm going to put all these dates in a schedule that we can
maintain over time. | can add the internal EPA review details, PRP negotiation, etc.

--SM

From: Cerise, Kathy [mailto:Cerise Kathryn®epa.gov]
Sent: Monday, May 14, 2018 6:58 PM

To: Moore, Susan/SEA <Susan.Moore@iscobs.com>
Subject: [EXTERNAL] Schedule - Qunedall

5/25 Draft QU1 Proposed Plan for internal review (Ted, Me). Got cost work integration/write-up from lason tonight.
Let’s talk tomorrow.

5/28 PPT for Administrator for Kathy review, to be presented to HQ on 6/5 (big slide show)

5/30 Pre- RA Brief for Sheryl Bilbrey - draft RA briefing sheet
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6/5 Draft STAR Work Plan (QAPP) — additional site characterization? We need to talk.

6/15-7/15 Potential Public meeting - Poster Boards (5-6, will need to talk at some point) + 2-page hand out on
ISS/STAR

e  Why we are looking STAR for Quendall

e What ISSand STAR do

e  Brief TS results for Quendall

e Brief preview of planned PDE

e QOverall PDE Schedule {planning now through June, field work July, final report Sept/October)

6/22 Draft OU2 Proposed Plan for internal EPA review

7/5 PPT and Fact Sheet for Chris Hladick RA for Administrator (already done, same brief as Sheryl’s, same 2-pager on
ISS/STAR)

8/15 Release both Proposed Plans for public comments

8/30 Proposed Plan community meeting
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